SAS Superstructure Rundate 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:49PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 098 Const Calendar Day: 315 Date: 20-Jul-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 06:30am  03:00 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 24-Jan-11 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM 50 - 60
Precipitation 0.00" Condition Overcast in the AM to Sunny in the PM

Working Day [ ] If no, explain:

Diary: Dispute
Work description.

, , , , []
- Continued to analyze and compile a report for the surveys done while the ROOT pass weld was in
progress for OBG splice joints 4W/5W and 5W/6W.
- Began to process and analyze the grouting operations done on the WB continuity tendons today.
04-0120F4 Bid Item: 034 X-W2C-BCT.034 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons
SCHWAGER DAVIS INC.
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: ~ SCHWAGER DAVIS INC.
Ironworker JNM Brian Nobile 0.00 0.00 0.00 0.00 []
Ironworker FOR Erin Jones 0.00 0.00 0.00 0.00 []
Ironworker JNM James Carriker 0.00 0.00 0.00 0.00 []
Ironworker JNM James Bond 0.00 0.00 0.00 0.00 []
Ironworker INM Bounthaby Singharath 0.00 0.00 0.00 0.00 D
Ironworker GEN Ralph Craig 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Work description. 034 X-W2C-BCT.034 =

The following observations were taken during the grouting operation of the W1B to W42B, W43, and W44
continuity tendons today:

The grouting operation began at 6:55am with an ambient temperature of 54F. Sika grout 300 PT was used
today as in previous grouting operations for the W2 and E2 cap beams. The initial temperature of the grout
was 80F, the efflux time was measured at 19 seconds, and the specific gravity (S.G) of the grout was 2.17
(135.4pcf) using the mud balance scale. The specific gravity relates to the water/cement ratio and
determines the compressive strength of the grout. Smith Emery technician Sal took made grout cubes for
7, 28, and 56 days and assisted/observed the first set of tests on the fluid grout.

Grouting started at continuity tendon W43 with a pumping pressure of no greater than 20psi prior to
charging the tendon to approximately 50psi at which time the inlet and outlet valves were closed. On
average it took 4-5 minutes to grout a continuity tendon using approximately 11bags of grout with 15
gallons of water.

The grout temperature at 9:58am was up to 91F in the grout mixer using a thermometer. The SDI
ironworkers were cautioned about grout temperatures exceeding 90F. The grouting operation was
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completed at 11:04am with no interruptions or noticeable problems during the operation. To my knowledge
no leaking inside the OBG was observed. Overall the grout appeared to look acceptable and was mixed
consistently.

- Completed installing permanent and temporary grout caps for the W-Line continuity tendons.
- Mobilized additional grout pallets on top of the W2 cap beam.

The following is the list of equipment that SDI has onsite since it is not currently inputted into PMIV:

Stressing Rams: 6-8-0014, 6-8-134, 6-8-141, and CH600-8-109

Hydraulic Pumps for Monostrand Rams: 3 units with no designated numbers on the equipment
Hydraulic Pumps for Multistrand Rams: 1 unit with no designated numbers on the equipment
Hydraulic Pump for Pushing Strand: HPU-D-110-3K-02

Strand Pusher: No number designated on the equipment

Grout Pump: No number designated on the equipment

Plasma Cutter (Hyperthern Powermax 1000G3 Series): No number designated on the equipment
Water Tank: ABF without any number designated on the equipment

- Refer to other Caltrans inspectors diaries for ABF and subcontractors (Conco and CMC-RS) operations
and equipment at the W2 cap beam.
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A pallet of grout with a date of 07/15/10 on the bags.
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SDI ironworkers grouting a WB continuity tendon from the west end of Grouting operation setup for the W-Line continuity tendons.
the W2 cap beam.
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